
Manvlne Service CorporationKen-Caryl Ranch
Denver, Colorado 80217
303 978-2000

Manville

January 9, 1987

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brad Bradley
Remedial Project Manager
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Bradley:
Enclosed please find two copies of the latest report describing
Manville's progress on the referenced project.
With best regards.

Yours very truly,

Marvin Clumpus, P . E .
Project Coordinator

cc: Basil G. Constantelos, USEPA



2 5 3 1 W

PROGRESS REPORT

Da t e : January 9 , 1 9 8 7

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE WAUKEGAN
FACILITY D ISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL

A. Pe r Ar t i c l e V . B . o f t h e Co n s e n t O r d e r , this
p r o g r e s s r epor t i s h e r eby s u bm i t t e d .

I I . WORK UNDERTAKEN/COMPLETED

A. Pr epa r a t i o n of r e s p o n s e s to USEPA commen t s on
Feas ib i l i ty Study ( " FS " ) repor t .

B. Pr e p a r a t i o n and subm i t t a l of rev i s i on s to FS
Rep o r t .

C. Me e t i n g s with USEPA and IEPA r e p r e s e n t a t i v e s
c o n c e r n i n g FS Repo r t and s u b s e q u e n t rev i s i on s .

III. WORK SCHEDULED

A. Subm i t FS Repo r t for publ ic no t i c e and comment
B, In i t iate pre l im inary des ign work for remed ia l

a c t i o n a l t e r n a t i v e s .

Marving Clumpus , P . E .
P r o j e c t Coo r d i n a t o r



Manville Service Corporation
Ken-Caryl Ranch
Denver. Colorado 80217
303 978-2000

Manville

De c emb e r 9 , 1 9 8 6

CERT IF I ED MAIL
RETURN RECEIPT REQUESTED

Mr . B r a d Brad l e y
Remed ia l Pro j e c t Manager
U . S . Env i r o nmen t a l Pro t e c t i o n Age n c y
Reg i o n V
230 Sou t h D e a r b o r n S t r e e t
Ch i c a g o , I L 6 0 6 0 4

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dea r Mr . Brad l e y :
Enc lo sed please find two copies of the latest repor t
de s c r i b i n g Ma n v i l l e ' s p rog r e s s on t h e r e f e r e n c e d p r o j e c t
Wit h b e s t r e g a r d s .

Yo u r s v e r y t ru ly ,

Marv i n C l umpu s , P . E .
P r o j e c t Co o r d i n a t o r

c c : Bas i l G . Co n s t a n t e l o s , U S E P A



PROGRESS REPORT

Da t e : De c emb e r 9 , 1 9 8 6

IMPLEMENTATION OF ADMIN ISTRAT IVE
ORDER BY CONSENT

J O H N S - M A N V I L L E W A U K E G A N
F A C I L I T Y D I S P O S A L A R E A

W A U K E G A N , I L L I N O I S



I . GENERAL
A. P e r Art i c l e V . B . o f t h e Co n s e n t O r d e r , th is

progre s s r epo r t i s h e r e b y s u bm i t t e d .

I I . WORK UNDERTAKEN/COMPLETED
A. Prepa ra t i o n of responses to USEPA comments on

Fea s i b i l i t y S t u d y ( " F S " ) R e p o r t .
B . P r e p a r a t i o n and s ubm i t t a l o f rev i s i on s to

FS R e p o r t .
C. Mee t i n g s wi th U S E P A a n d I E P A r e p r e s e n t a t i v e s

conce rn i ng FS Rep o r t and s ub s equ en t r ev i s i on s

III WORK SCHEDULED
A. Con t i n u e d i s cu s s i on s w i th U S E P A a n d I E P A o n

p r o p o s e d "R e c omme n d e d Remed i a l Ac t i o n A l t e r n a t i v e "
B . Su bm i t FS Rep o r t f o r pub l i c no t i c e and c omm e n t .
C. In i t iate pre l im inary des ign work for remed ia l

ac t i on a l t e r n a t i v e s .

I V . REMARKS
In l ight of the con t i n u i ng c ommun i c a t i o n s b e twe e n
Manv i l l e and USEPA s ince July concern ing the FS
R e p o r t , i t wea be l i e v ed that mon th l y p r o g r e s s
r e po r t s wou ld be r e dundan t and wer e not n e c e s s a r y
Pur s u a n t t o U S E P A r e qu e s t , Manv i l l e wil l r e n ew
s ubm i t t a l of month ly p rogr e s s r epo r t s unt i l no
longer requ i r ed by mutua l a g r e emen t or the t e rm s
o f t h e Con s e n t O r d e r .

Ma r v i n C l um p u s , P . E
P r o j e c t Co o r d i n a t o r



Manville Sales Corporation
Post Office Box 5108
Denver, Colorado 80217-5108
303 978-2000

July 8, 1986

Manville

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brad Bradley
Remedial Project Manager
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Bradley:

Enclosed please find two copies of the twenty-second
Progress Report describing Johns-Manville's compliance
efforts.
With best regards.

Yours very truly,

V-
Marvin Clumpus

j Project Coordinator

MC/jb

Enclosures

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT NO. 22

Date: July 8, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL
A. Per Article V . B . of the Consent Order, this

twenty-second monthly progress report is hereby
submitted.

B. Manville acknowledges receipt of comments from
USEPA on the Feasibility Study ( " FS " ) Report
submitted to USEPA in February 1986 .

II. WORK UNDERTAKEN/COMPLETED
A. Review of USEPA comments on FS Report initiated by

Manville and its consultant. (See Remarks, be low.)

III. WORK SCHEDULED
A. Prepare response to USEPA comments and addendum to

FS Report. (See Remarks, be low.)

IV. REMARKS
A. As explained in the June 23, 1986 letter to Mr.

Brad Bradley, Manville cannot properly respond to
all of USEPA' s comments or supplement the FS
Report until additional information is received
from the Agency. As soon as possible after
receiving and reviewing such information, Manville
would like to meet with the Agency.

B. Manville understands that Mr. Rodney Gaither has
been assigned new responsibilities and that Mr.
Brad Bradley now is the Agency's designated
Project Coordinator for this site. Unless other-
wise advised, Manville will direct all future
communications with USEPA to Mr. Bradley in
accordance with Article VIII of the Consent Order.

MarVin Clumpus
Project Coordinator



Manville Sales Corporation
Post Office Box 5108
Denver, Colorado 80217-5108
303 978-2000

June 9, 1986

Manville

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the twenty-first Progress
Report describing Johns-Manville's compliance efforts.
With best regards.

Yours very truly,

</v>T.Marvin Clumpus
Ij Project Coordinator

MC/jb
rS

Enclosures igf HsSsm ** ,-,
cc : Basil G. Constantelos, USEPA rs~v

" "

oo ; n



PROGRESS REPORT NO. 21

Date: June 9, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL
A. Per Article V . B . of the Consent Order, this

twenty-first monthly progress report is hereby
submitted.

II. WORK UNDERTAKEN/COMPLETED
A. No new activity to report.

III. WORK SCHEDULED
A. No new activity to report,

Clumpus
Project Coordinator



Manville Service Corporation
Post Office Box 5108
Denver, Colorado 80217
303 978-2000

Manville
May 9, 1986

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the twentieth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.

Yours very truly,

Marvin Clumpus
Project Coordinator

MC/jb

Enclosures

cc: Basil G. Constantelos, USEPA

Iits& ^
to

* cc•* oc*S o^^



PROGRESS REPORT NO. 2O

Date: May 9, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL
A. Per Article V . B . of the Consent Order, this

twentieth monthly progress report is hereby
submitted.

II. WORK UNDERTAKEN/COMPLETED
A. No new activity to report,

III. WORK SCHEDULED
A. No new activity to report,

Marvin Clumpus "
Project Coordinator



<r
Manville Sales Corporation
Post Office Box 5108
Denver, Colorado 80217-5108
303 978-2000

April 4, 1986

Manville

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the nineteenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.

Yours very truly,

/ jZ
/pf\.Marv±n Clumpus
j Project Coordinator

MC/jb

Enclosures

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT NO. 19

Date: April 4, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



c

I. GENERAL

A. Per Article V .B . of the Consent Order, this
nineteenth monthly progress report is hereby
submitted.

II. WORK UNDERTAKEN/COMPLETED
A. No new activity to report,

III. WORK SCHEDULED

A. No new activity to report.

Maryin Clumpus
Project Coordinator



c c
Manville Service CorporationKen-Caryl Ranch
P.O. Box 5108Denver, Colorado 80217 —
303 978-2000 ?£

<=March 5, 1986 gj JK *•* -'-'-

Up""" en pSI CERTIFIED MAIL
?jS' ^" RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the eighteenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards,

Yours very truly,

Marvin Clumpus
Project Coordinator

MC/jb

Enclosures

cc : Basil G. Constantelos, USEPA



c c

PROGRESS REPORT NO. 18

Date: March 5, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL
A. Per Article V . B . of the Consent Order, this

eighteenth monthly progress report is hereby
submitted.

II. WORK UNDERTAKEN/COMPLETED

A. Feasibility Study ( " FS " ) Report submitted to
USEPA.

III. WORK SCHEDULED

A. None, pending USEPA review and approval of FS
Report.

Marvin Clumpus
Project Coordinator



r c
Manville Service CorporationKen-Caryl Ranch
P.O. Box 5108Denver, Colorado 80217
303 978-2000

Manville
January 9, 1985

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the seventeenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards,

Yours very truly,

Marvin Clumpus
Project Coordinator

MC/jb Iff -i

Enclosures 53 § c~-'t»

cc: Basil G. Constantelos, USEPA



C

PROGRESS REPORT NO. 17

Date: January 9, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL
A. Per Article V .B . of the Consent Order, this

seventeenth monthly progress report is hereby
submitted.

II. WORK UNDERTAKEN/COMPLETED

A. Continued analysis of FS alternatives.
B. Begin preparation of FS report.

III. WORK SCHEDULED

A. Preparation of FS report (to be submitted to USEPA
on or before February 7, 1986 ) .

Marvin Clumpus
Project Coordinator



<r c ManvilleManville Service Corporation
Ken-Caryl Ranch
Denver, Colorado 80217
303 978-2000

December 10, 1985

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604-
RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:
Enclosed please find two copies of the sixteenth Progress
Report describing Johns-Manville ' s compliance efforts.
With best regards.
Yours very truly,*

><P0VMarvin Clumpus
y Project Coordinator

Enclosures
cc : Basil G. Constantelos , USEPA

r'~<~'- '•" 1985



c c

PROGRESS REPORT NO. 16

Date: December 10, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article V . B . of the Consent Order, this

sixteenth monthly progress report is hereby
submitted.

II. Work Undertaken/Completed
A. Analysis of Feasibility Study alternatives.

III. Work Scheduled
A. Begin preparation of Feasibility Study report.

IV. Remarks
A. Johns-Manville confirms a meeting with USEPA

on December 13, 1985 to review the Feasibility
Study process in detail.

fMarvi/i Clumpus
Project Coordinator



Manville Service CorporationKen-Caryl Ranch
Denver, Colorado 80217
303 978-2000

November 7, 1985
15 1385

c Manville

RTIFIED MAIL
RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:
Enclosed please find two copies of the fifteenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Yours very truly,

Marvin Clumpus
Project Coordinator
MC/ekp
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File



c

PROGRESS REPORT NO. 15

Date: November 7, 1965

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



r
I. General

A. Per Article V.B. of the Consent Order, this fifteenth monthly
progress report is hereby submitted.

II. Work Uriertaken/Carpleted
A. Compilation of documents in response to cements of USEPA.
B. Preliminary analysis of Feasibility Study alternatives.

III. Work Scheduled
A. Continued analysis of Feasibility Study alternatives.

IV. Remarks
A. Johns-Manville is pleased to acknowledge receipt of USEPA's

approval of the Final Remedial Investigation Report, with all
modifications.

B. Johns-Manville agrees that a meeting with USEPA to review the
Feasibility Study process in detail would be useful and looks
forward to such a meeting in the near future.

Marvin Clumpus, </
Project Coordinator



c
Manville Corporation
Ken-Caryl Ranch
Post Office Box 5723Denver, Colorado 80217
303 978-2000

Manville
October 9, 1985 CERTIFIED MAIL

RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:
Enclosed please find two copies of the fourteenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Yours very truly,

Marvin Clumpus
Project Coordinator
MC:ir
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File



bcc : S. V. Moser, 2-16
J. H. Whipple, 3-25
D. R. Burford, 1-06
J. E. Crawford, 2-09
R. Jonas, WBP
R. Gomez , 1-01
J. H. Scot t , WBP



PROGRESS REPORT NO. 14

Date: October 9,

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



c

I. General
A. Per Article V . B . of the Consent Order , this

fourteenth monthly progress report is hereby
submitted.

II. Work Undertaken/Completed
A. Technical memorandum # M-2 concerning ambient

air study for lead and analysis of common
inorganic anions in water submitted to USEPA.

III. Work Scheduled
A. Preparation of addendum to final RI Report

responding to comments of USEPA made at
September 4, 1985 meeting.

B. Preliminary development and evaluation of
alternatives to be addressed in Feasibility
Study Report .

Marvin Clumpusf
Project Coordinator



Manvilie Service Corporation
Ken-Caryl Ranch
P.O. Box 5108
Denver, Colorado 80217
303 978-2000

Manvilie

September 6, 1985

Certified Mail, Return Receipt Requested
Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the thirteenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Yours verry truly,

/^U^_^
,arv>in Clumpus

Project Coordinator
MC/cd
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File

U.S.



c

PROGRESS REPORT NO. 13

Date: September 6, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article' V .B . of the Consent Order, this

thirteenth monthly progress report is hereoy
submitted.

II. Work Undertaken/Completed
A. Field work for ambient air study (lead) completed.
B. Laboratory results and preliminary analyses

of ambient air samples (lead) and groundwater
samples requested by USEPA prepared and submitted
to USEPA at September 4, 1985 meeting.

III. Work Scheduled
A. Preparation of technical memorandum on ambient

air study for lead and additional groundwater
analysis requested by USEPA. (To be submitted
on or before September 15, 1 9 8 5 . )

B. Preparation of addendum to final RI Report responding
to comments of USEPA made at September 4, 1985
meeting.

C. Preliminary development and evaluation of alternatives
to be addressed in Feasibility Study Report.

IV. Remarks
A. Johns-Manville acknowledges receipt of letter of

August 5, 1985 from Mr. Gaither, disapproving the
Final RI Report pending resolution of certain matters.
Johns-Manville is disappointed, but remains confident
that all marters concerning the RI Report can be
resolved quickly to the muruai satisfaction of The
parries.

E. As stared previously, Johns-Nanvilie is anxious to
proceed with the FS phase and suggests a meeting
with USEPA as soon as practicable after approval of
the RI Report.

Clumpus,
Prelect Coordinato



f
Manville Service Corporation • • •••
Ken-Caryl Ranch FOB 5723 llfl£mWlllODenver, Colorado 80217 IVIdl IVlllW
303 978-2000

August 8, 1985

Certified Mail, Return Receipt Requested
Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the twelfth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Yours very truly,

Marvin Clumpus
Project Coordinator
MC/pw

Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File



c r

PROGRESS REPORT NO. 12

Date: August 8, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



c c

I. General
A. Per Article V . B . of the Consent Order, this twelfth

monthly progress report is hereby submitted.

II. Work Undertaken/Completed
A. Field work for ambient air study (lead) commenced during

week of July 29, 1985 .
B. Groundwater samples collected for additional analysis

requested by USEPA.
III. Work Scheduled

A. Completion of field work for ambient air study (lead)
(expected completion date: August 9, 1985 ) .

B. Initiation of analysis of air and groundwater samples.
C. Preliminary work on Feasibility Study phase.

Marvin Clumpus,'
Project Coordinator



c
Manville Service Corporation
Ken-CarylRanch FOB 5723
Denver, Colorado 80217
303 978-2000

Manville

July 8, 1985

Certified Mail, Return Receipt Requested
Mr. Rodney Gaither
Project Coordinator
U. S. Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604-
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the eleventh Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Yours very truly,

Stephen V. Moser
Alternate Project Coordinator
SVM/pw
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File



c

PROGRESS REPORT NO. 11

Date: July 8, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article V . B . of the Consent Order, this eleventh

monthly progress report is hereby submitted.
B. Johns-Manville acknowledges receipt from USEPA of

comments on the draft Remedial Investigation ( "R I " )
Report submitted to USEPA in March, 1985 .

II. Work Undertaken/Completed
A. Review of USEPA comments on draft RI Report initiated by

Johns-Manville and its technical consultants; responses
to comments prepared and sent to USEPA on July 3, 1 9 8 5 .

B. Final RI Report, incorporating USEPA comments as
appropriate, completed and submitted to USEPA for review
and approval. (Five copies sent on July 3, 1 9 8 5 . )

C. Proposals for ambient air study of lead and for
additional groundwater analysis prepared and submitted
to USEPA.

III. Work Scheduled
A. Initiation of field work for ambient air study (lead)

and for additional groundwater analysis (late July or
early August, 1 9 8 5 ) .

B. Preliminary work on Feasibility Study ( " FS " ) phase.
IV. Remarks

A. Dr. S. K. Malhotra, technical consultant to Johns-
Manville, revised his travel plans and has now advised
Johns-Manville that he will be out of the country and
unavailable for consultation until late July or early
August, 1 985 .

ts. Johns-Manville looks forward to USEPA' s review and
approval of the final RI Report in accordance with
Section V . C . of the Consent Order. Johns-Manville is
anxious to proceed with the FS phase and to develop an
acceptable Remedial Action Alternative for the site.

Stejanen V. Moser,
Alternate Project
Coordinator



Manville Service Corporation • m • 11
Ken-Caryl Ranch FOB 5723 rirar^rennnr-,,-. IwlrfMl/lllF^Denver, Colorado80217 nll?iKI?f]\V7Rfn] IWiailVIII^
303 978-2000 UUbUDLbU ̂ JlfilJU

MASK
June 6, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED
Mr. Rodney Gaither
Project Coordinator
U.S.Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the tenth Progress
Report describing Johns-Manville's compliance efforts.
With best regards. s

Yours very truly,

Marvin Clumpus
Project Coordinator
MC/pw
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File



PROGRESS REPORT NO. 10

Date: June 6, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article V . B . of the Consent Order, this tenth

monthly progress report is hereby submitted.
II. Work Undertaken/Completed

A. Review of analysis of asbestos in water samples using
electron microscopy completed.

B. Technical memorandum re same prepared (copy sent to Mr.
Gaither on June 6, 1 9 8 5 ) .

III. Work Scheduled
A. Incorporate results of analysis of asbestos in water in

final RI Report.
IV. Remarks

A. Johns-Manville has been advised that Dr. S. K. Malhotra,
its technical consultant on this project, will be out of
the country and unavailable for consultation for a
three-week period beginning June 22, 1 985 .

Marvin Clumpus,
Project Coordinator



Manville Service CorporationKen-Caryl Ranch
Denver, Colorado 80217
303 978-2000

Manville
May 7, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the ninth Progress
Report describing Johns-Manville's compliance efforts,
With best regards,
Yours very truly,

Marvin Clumpus
Project Coordinator
MC/pw
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File



c

bcc: S. V. Moser (2 - 16 )
J. H. Whipple (3 -25 )
D. R. Burford ( 1 -06 )
J. E . Crawford ( 2 -09 )
M. Debish (WBP)
C. A. Bowers ( 1 -01 )
J. H. Scott (WBP)



PROGRESS REPORT NO. 9

Date: May 7, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article V .B . of the Consent Order, this ninth

monthly progress report is hereby submitted.
II. Work Undertaken/Completed

A. Preliminary review of analysis of asbestos in water
using electron microscopy initiated (reference draft RI
Report, page 4 -24 ) .

B. Additional water samples collected (to be analyzed for
asbestos using electron microscopy).

III. Work Scheduled
A. Complete review of analysis of asbestos in water.
B. Incorporate I I I .A. above in final RI Report to be

submitted to USEPA.
IV. Remarks

A. Johns-Manville, through its consultant KMA, notified
USEPA of its intent to collect additional water samples.
USEPA declined to be present or represented at the
Johns-Manville property during the sample collection
activity.

Marvin Clumpus,
Project Coordinator



c c ManvilleManville CorporationKen-Caryl Ranch PUB 5 7 L :>
Denver, Colorado 80217
303 978-2000

April 8, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED
Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604-
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the eighth Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Yours very truly,

Marvin Clumpus
Project Coordinator
MC/pk
Enclosures
cc: Basil G. Constantelos, USEPA

Chrono/File
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PROGRESS REPORT NO. 8

Date: April 8. 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS
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I. General

A. Per Article V .B . of the Consent Order, this
eighth monthly progress report is hereby
submitted.

II. Work Undertaken/Completed
A. No new activity to report.

III. Work Scheduled
A. No new activity to report.

IV. Remarks
A. I have assumed the responsibilities as

Project Coordinator for Mr. K. Nerheim, who
recently retired. Therefore, all major
communications concerning the implementation
of the Consent Order should be directed to me
as follows:

Marvin Clumpus
Manville Service Corporation
P . O . Box 5108
Denver, Colorado 80217
( 303 )978 -2790

Marvin Clumpus,
Project Coordinator



Manville CorporationKen-Caryl Ranch
Denver, Colorado 80217
303 978-2000

March 8, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U . S . Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find two copies of the seventh Progress
Report describing Johns-Manville's compliance efforts.
With best regards.
Very truly yours,

K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator
cc: Basil G. Constantelos, USEPA

Chrono/File
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PROGRESS REPORT NO. 7

Date: March 8, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS
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I. General

A. Per Article V .B . of the Consent Order, this
seventh monthly progress report is hereby
submitted.

II. Work Undertaken/Completed
A. Draft Remedial Investigation ( "RI " ) Report

completed and submitted to USEPA on March 4,
1985 .

III. Work Scheduled
A. Preparation of final RI Report incorporating

preliminary comments of USEPA (to be submitted
approximately two weeks after receipt of Agency
comments by Johns-Manvil le).

K. (Chet ) Nerheim,
Project Coordinator
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Manville Corporation
Ken-Caryl Ranch
Denver Colorado 80217
303 978-2000

Manville
February 7, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U. S. Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, Illinois 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
Enclosed please find the sixth Progress Report describing
Johns-Manville's compliance efforts.
With best regards.
Very truly yours,

Stephen V. Moser
Attorney and Alternate
Project Coordinator
cc: Basil G. Constantelos, USEPA
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PROGRESS REPORT NO. 6

Date: February 7, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article V . B . of the Consent Order, this sixth

monthly progress report is hereby submitted.
II. Work Undertaken/Completed

A. Technical report on air monitoring study completed
(to be incorporated in Remedial Investigation
[ " R I " ] Report ) .

B. Preparation of draft RI Report initiated. (See
Remarks, be low. )

III. Work Scheduled
A. Completion and submittal to USEPA of draft RI

Report (expected March 4, 1 9 8 5 ) .
IV. Remarks

A. At the January 11, 1985 meeting, Johns-Manville
and USEPA reviewed preliminary results of the
remedial investigation and discussed the required
scope and format of the RI Report. Further, Johns-
Manville requested an extension of time for
submittal of the RI Report. Johns-Manville under-
stood that USEPA would agree to an extension, pro-
viding that Johns-Manville submit a draft RI
Report on or before March 4, 1985 .

B. By letter dated January 18, 1 985 , Johns-Manville
formally requested an extension of time for sub-
mittal of the RI Report. Johns-Manville has not
received a formal response from USEPA to date,
but is proceeding on the assumption that its
request has been or will be approved.

Stepj^fen V. Moser,
Alternate Project Coordinator



Manville Corporation
Ken-Caryl Ranch PQB 5108
Deliver. Colorado 80217
303 978-2000

Manville
January 21, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U. S. Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604
Re: Johns-Manvilie Waukegan Disposal Area RI/FS
Dear Mr. Gaither:
This letter is to confirm for the record that Johns-Manvilie
hand delivered four copies of its monthly Progress Report to
USEPA at our recent meeting in Waukegan.
This letter also is to confirm that you are now the Project
Coordinator for USEPA and that all communications with USEPA
concerning this project should be directed to you and not to
Mr. Mains.
We look forward to working with you and maintaining the good
relationships established with the Agency during Mr. Mains '
tenure as Project Coordinator.
Very truly yours,

¥•
K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator
cc: Basil G. Constantelos, USEPA

I• >

JAN 2 5 1985
U.S. EPA, REGION V

WASTE MANAGEMENT DIVISIONOFFICE OF THE DIRECTOR
.!



Johns-Manville JOHNS-MANVILLE CORPORATION
Sales Corporation "Both Johns-Manvi l l e Sales Corporation{. and Johns-Manvi l le Corporation aren. Illinois 60087 subsid iar ies of Manvi l l e Corporation"(3 12 )623-2900

January 10, 1985

Wil l i am D. Mains
Project CoordinatorU. S. Environmental Protection

Agency
Region V
230 South Dearborn Street
Chicago, II 60604
Re: Johns-Manvil le Waukegan Disposal Area RI/FS
Dear Mr. Main s :
Enclosed please find the fifth Progress Report describing Johns-Manv i l i e ' s compliance efforts.
With best regards.
Very truly yours,

K. (Chet) NerheimManager, Assets Recovery
and Project Coordinator
cc:Bas i l G. Constante los , USEPA
Rodney Gaither , USEPA



PROGRESS REPORT NO. 5

Date: January 10, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. Genersl
A. Per Article V .B . of the Consent Order, this fifth monthly progress

report is hereby submitted.
II. Work Undertaken/Completed

A. Laboratory analyses of soil and groundwater samples completed.
B. Laboratory analyses of air samples substantially completed.
C. Prel iminary reports on soi l/groundwater/air invest igations

prepared and submitted to USEPA
III. Work Scheduled

A. Preparation of technical memoranda per Exhibit 2, subject toresults of scheduled meeting with USEPA. (See Remarks, be low.)
B. Preparation of Remedial Investigation Report per Exhibit 3,subject to results of scheduled meeting with USEPA (See Remarks,

be low. )
IV. Remarks

A. Johns-Manville and USEPA are scheduled to meeting on January 11, 1985to review preliminary results of remedial invest igat ion and todiscuss guidelines and requirements for preparation and submittal
of Remedial Investigation Report. Such a meeting was requested
by Johns-Manvi l l e in its last monthly progress report.

B. Johns-Manvi l l e understands that Mr. Wi l l i am Mains has been
assigned new responsibilities within USEPA and will no longerserve as the Agency ' s designated Project Coordinator. Further,Johns-Manvi l le understands that Mr. Rodney Gaither will be
designated as USEPA' s new Project Coordinator. Unless otherwisenotif ied, Johns-Manvi l le shall direct all future communicationswith USEPA to Mr. Gaither in accordance with Article VIII ofthe Consent Order.

K. (Chet) Nerheim,
Project Coordinator



r
Manville CorporationKen-Caryl Ranch PQB 5723
Denver, Colorado 80217
303 978-2000

Manville
December 6, 1984

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

William D. Mains
Project Coordinator
U. S. Environmental Protection

Agency
Region V
230 South Dearborn Street
Chicago, IL 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:
Enclosed please find the fourth Progress Report describing
Johns-Manville ' s compliance efforts. In particular, please
note paragraph IV. B., suggesting a meeting to review our
preliminary results and the preparation of the Remedial
Investigation Report.
With best regards.
Very truly yours ,

K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator
KN/vfm
Enclosure
cc : Basil G. Constantelos , USEPA

Rodney Gaither, USEPA



PROGRESS REPORT NO. -4

Date: December 6, 1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General
A. Per Article V . B . of the Consent Order, this fourth

monthly progress report is hereby submitted.
II. Work Undertaken/Completed

A. Field work for air monitoring study completed.
B. Laboratory analyses of soil and groundwater samples

substantially completed.
C. Laboratory analyses of air samples substantially com-

pleted.
D. Preliminary review and analyses of test results initi-

ated.
III. Work Scheduled

A. Continued review and analyses of test results.
B. Preparation of draft technical memoranda per Exhibit 2.
C. Begin preparation of Remedial Investigation Report.

IV. Remarks
A. Johns-Manvilie acknowledges, and appreciates, USEPA

approval of final Work Plan for Geotechnical and
Hydrological Investigation, subject to conditions in
undated letter from Mr. Mains, received on or about
November 21 , 198-4.

B. Johns-Manvilie suggests, and hereby requests, a meeting
with USEPA to review preliminary results of remedial
investigation and to obtain further guidance on prepara-
tion of Remedial Investigation Report.

K. (Chet ) Nerheim,
Project Coordinator
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Manville Corporation • it _ ___ _E 11 _.
Ken-Caryl Ranch FOB 5108 |lf|<l fl\/| I if*Denver, Colorado 80217 • ••%*• • W IIIX^
303 978-2000

November 5, 1984
CERTIFIED MAIL, RETURN RECEIPT REQUESTED

William D. Mains
Project Coordinator
U. S. Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:
Enclosed please find the third Progress Report describing
Johns-Manville's compliance efforts.
With best regards.
Very truly yours,

K. (Chet ) Nerheim
Manager, Assets Rcovery
and Project Coordinator
KM/
Enclosure
cc: Basil G. Constantelos, USEPA

Rodney Gaither, USEPA
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PROGRESS REPORT NO. 3

Date: November 2, 1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



r c
I. General

A. Per Article V . B . of the Consent Order, this third
monthly progress report is hereby submitted.

II. Work Undertaken/Completed
A. Contract for air monitoring study let to Ontario

Research Foundation.
B. Field work for air monitoring study initiated, includ-

ing:
1. Selection of five (5) on-site and three (3) off-site,

background monitor locations (see Attachments 1 and
2)

2. Performance of pre-test sampling per Exhibit 1.
3. Analysis of pre-test samples.
4. Commencement of actual air sampling per Exhibit 1.

C. Laboratory analyses of air samples initiated.
D. Final work plan for Geotechnical and Hydrological

Investigation, including supplemented quality assurance
project plan, submitted to U . S . E . P . A .

E. Laboratory analyses of soil and water samples continued.
III. Work Scheduled

A. Continued analyses of soil, water and air samples.
B. Preliminary analyses of data.

IV. Remarks
A. On-site and off-site background air monitor locations

reviewed with USEPA prior to commencement of actual air
sampling.

B. No objections to or concerns about final work plan for
Geotechnical & Hydrological Investigation have been
communicated by USEPA. Johns-Manville is proceeding on
the assumption that USEPA' s previously identified
concerns have been satisfied.

c-i,
K. (Chet ) Nerheim,
Project Coordinator
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Manville CorporationKen-Caryl Ranch ROB 5723
Denver, Colorado 80217
303 978-2000

Manville
October 8, 1984

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

William D. Mains
Project Coordinator
U. S. Enviromental Protection Agency
Region V
230 South Dearborn Street
Chicago, IL 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:
Thank you for your letter of September 21, 1984. In accor-
dance with that letter and Articles V . B . and VIII. of the
Consent Order , I am hereby submitting to you the second
progress report describing Johns-Manville ' s compliance ef-
forts .
Also, please accept my apologies for the apparent lack of
response to the concerns noted in your September 21 letter. I
had understood that our consultant, KMA Associates, had
promptly notified you of its efforts to supplement and final-
ize the work plan and associated quality assurance plan.
Clearly, our internal lines of communication need to be
improved, and we are working on that.
With best regards.
Very truly yours ,

K. (Chet) Nerheim
Manager, Assets Recovery

and Project Coordinator
KN/vfm
Enclosure
cc : Basil G. Constantelos, USEPA

Rodney Gaither, USEPA
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PROGRESS REPORT NO. 2

Date: October 8, 1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS
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I. General

A. Per Article V . B . of the Consent Order, this second
monthly progress report is hereby submitted.

II. Work Undertaken/Completed
A. Field work for Geotechnical and Hydrological Investiga-

tion completed, including:
1. Six disposal site soil borings completed and samples

collected.
2. Four non-disposal site soil borings completed and

samples collected.
3. Five groundwater monitoring wells installed and

samples collected; Well No. 5 (parking lot-west)
relocated to just outside blacktop surface with
concurrence of U . S . E . P . A .

4. Hydraulic conductivity tests conducted on five
monitoring wells.

5. Site location and elevation survey performed.
6. Using personal air samplers, occupational exposure of

field personnel to asbestos sampled throughout field
work, including continuous sampling during drilling
activities on disposal site; all sampling results
well below permissible exposure limit (See Attachment
A ) .

B. Additional information requested by U . S . E . P . A . to sup-
plement draft quality assurance project plan gathered
under direction of consultant performing Geotechnical
and Hydrological Investigation. (Requested information
to be available and submitted to U . S . E . P . A . on or before
October 15 , 1 9 8 4 . )

C. Bids for air monitoring study considered. (See Remarks.)
III. Work Scheduled

A. Contract for air monitoring study to be awarded and
preliminary preparations for field work to begin.



c c
B. Final work plan for Geotechnical and Hydrological Inves-

tigation, including supplemented quality assurance
project plan, to be submitted to U . S . E . P . A .

C. Laboratory analyses of soil and water samples to begin
( •4-8 weeks estimated for completion of lab work ) .

IV. Remarks
A. Dr. James P. Leineweber, Alternate Project Coordinator

with primary responsibility for air monitoring study, is
on leave indefinitely for health reasons. Reassignment
of personnel and responsibilities is still being
evaluated. While this has caused some delay in consid-
eration and selection of bids for the air monitoring
study, it is not expected to delay overall implementa-
tion of the Consent Order.

B. U . S . E . P . A . will be notified prior to commencement of any
field work related to the air monitoring study.

C. Johns-Manvilie acknowledges receipt of letter dated
September 21 , 1984 , from U . S . E . P . A . designating i t s
Project Coordinator and Alternate Project Coordinator
and acknowledging its receipt of Johns-Manvi1le's Water
Balance Study Report and Johns-Manvi1le's installation
of warning signs in accordance with the Consent Order.

K. (Chet) Nerheim,
Project Coordinator



Iffil
ATTACHMENT A c

Johns-Manville Internal Correspondence
To: L. Austin - Site Manager/

Safety Officer
From: C. M. Carter - Waukegan

Date: September 2O, 1984

Copie«: D. R. Christensen 1-06
J. H. Scott - Waukegan D. Burford 1-06

M. Debish - Waukegan
Subject: ASBESTOS MONITORING OF PROJECT TEAM

WAUKEGAN WASTE DISPOSAL SITE
The geotechnical and hydrogeologic investigation of the
Waukegan waste disposal site began on September 10, 1984. The
borings and instalation of the test wells was completed onSeptember 19th. Members of the project team were sampled to
determine their occupational exposure to asbestos. The
analytical method followed was P&CAM 239 from the NigSH_Manual.
of_Analytical Methods. The federal permissible exposure limit
(PEL) for airborne asbestos fiber is 2.0 fibers per cubic
centimeter of air. All but one of the sample results were 0.1
F/cc or less. There was a single sample on one of thegeologists with a result of 0.4 F/cc. The results of the

~ samples are as follows!

SAMPLE DATE

9/11/84

STATION

SPD-102YM Personal - Geologist

SPD-103YM Personal - Drilling Tech,

RESULT
F/cc

0. 1

PEL
F/cc
2.O
2.0
2.0
2.0
2.0
2.0

During the samples on 9/11/84 a soil boring was taken from the
west end of the sludge disposal pit.

9/12/84 SPD-102YM Personal - Geologist <0 . 1 2.O
0. 1 2 .O

<0 . 1 2 .0
<0 . 1 2 .0

SPD-103YM Personal - Drilling Tech. <0 . 1 2.0
0.1 2 .0
0. 1 2 .0

N.D. 2.O
<0 . 1 2 .0

N.D. - No Asbestos Fiber Detected On Sample
On 9/12/B4 operators took borings at two locations. Samples
were taken while working in the east end of the sludge disposal
site and in the active scrap disposal area.



C (

Asbestos Sample Results
Waukegan Waste Disposal Site
Page 2

9/13/84 SPD-101YM Are* - Work Site <0 . 1 2.O
8PD-102YM Personal - Geologist <0 . 1 2.O
SPD-103YM Personal - Drilling Tech. <0.1 2.0

Operators Mere monitored while boring at the south west corner
of the settling basins.

9/14/84 8PD-102YM Personal - Geologist 0.4 2.0
BPD-103YH Personal - Drilling Tech. O.I 2.0

Operators were monitored while boring at the north end of the
flexboard ditch. This was the last site in the active disposal
area. The higher result on the geologist is due to the dryer
conditions of the core samples being obtained and processed.
One work practice was noticed that contributed to this
operators exposure. After several samples had been processed a
brush was used to clean off the tailgate of the truck being
used as a work surface. This caused visible airborne dust to
be generated. The tailgate should be washed down with waterwhen cleaning.

9/17/84 SPD-1O2YM Personal - Geologist <0. 1 2.O
BPD-103YM Personal - Drilling Tech. <0 . 1 2.O

These samples were taken while boring at the first site off of
the active landfill. Based on these results and observed
conditions at the off-site wells and boring locations, the
mandatory use of respiratory protection need not be required.

\
9/1B/B4 SPD-101YM Area - Work Site N.D. 2.0

SPD-103YM Personal - Drilling Tech. N.D. 2.O
These samples were taken while the crew drilled a test well on
the northeast corner of the properity.



Manville Service CorporationKen-Caryl Ranch FOB 5108
Denver, Colorado 8021 7
303 978-2000

CERTIFIED MAIL, RETURN RECEIPT REQUESTED
" }\September 7, 1984

Basil G. Constantelos r £••"•' 1 .••••'•,'••
Director, Waste Management Division
U. S. Environmental Protection Agency WASTE MANAGEMENT
Region V BRANCH230 South Dearborn Street
Chicago, IL 60604
Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Constantelos:
In accordance with Article XIII. A. of the Administrative Order
by Consent (the "Consent Order") entered into between Johns-
Manville Sales Corporation and the U. S. Environmental Pro-
tection Agency, I have forwarded to the USEPA, Region V,
Regional Hearing Clerk on this date a check in the amount of
$ 4 3 , 7 3 5 . 0 0 payable to the order of the Hazardous Substances
Response Trust Fund. For your files, I have enclosed a copy of
the check and accompanying cover letter.
Further, in accordance with Article V .B . of the Consent Order,
I am hereby submitting the first monthly progress report
describing the efforts of Johns-Manville towards implementing
the terms of the Consent Order. If you have any questions
or comments concerning the form or content of the report,
please let me know.
Very truly yours,

K. (Chet) Nerheim,
Manager, Assets Recovery and

Project Coordinator
KN/
Enclosures
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PROGRESS REPORT NO. 1

Date: September 7, 1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS
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I. General

A. On July 16, 1984 , Johns-Manville petitioned the United
States Bankruptcy Court for approval to enter into the
Consent Order; on August 9, 198-4 , the Court entered such
an order.

B. Per Article WB. of the Consent Order, this first month-
ly progress report is being submitted; subsequent
progress reports will be submitted on or before the
tenth day of each month until the Consent Order is fully
implemented.

II. Work Undertaken/Completed
A. Installation of warning signs per Article IV .A . I . of the

Consent Order
B. Completion of water balance study and report per Article

I V .A . 2 . of the Consent Order
C. Designation of Project Coordinator and Alternate Project

Coordinators per Article VIII. of the Consent Order
D. Preparation of draft Work Plan for Geotechnical and

Hydrological Investigation
E. Requests for bids to perform air monitoring study sent

to candidate consultants
F. Payment of response costs per Article XI I I .A. of the

Consent Order (payment sent via certified mail on
September 7, 1984)

III. Work Scheduled
A. Field work for Geotechnical and Hydrological Investiga-

tion to begin week of 9/9 (2-3 weeks estimated for
completion)

B. Bids for air monitoring study to be reviewed and con-
sultant to be selected

C. Submittal of final Work Plan for Geotechnical and
Hydrological Investigation
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IV. Remarks

A. Draft Work Plan for Geotechnical and Hydrological Inves-
tigation reviewed with USEPA and IEPA on August 22,
1984 ; plan verbally approved, subject to minor revisions
agreed to at meeting.

B. Johns-Manville has not received USEPA 1 s designation of
its Project Coordinator per Article VIII. of the Consent
Order and, until otherwise notified, will continue to
direct all communications to Director, Waste Management
Division, USEPA, Region V.

C. On or about August 21, 1984 , Johns-Manville requested
USEPA's approval of certain work completed per Article
V . C . I , of the Consent Order and is looking forward to
such approval.

K. (Chet) Nerheim,
Project Coordinator


